
City of Edmonds  Community Services 

 

Date: July 18, 2002 

To: Mayor Haakenson, City Council members 

From: Stephen Clifton, AICP, Community Services Director 

Subject: Community Services Quarterly Report – July 2002 
 

As requested by the City Council, this report has been prepared to provide an update on 
major projects currently being worked on by Community Services Department staff.   
 
 

I. EDMONDS CROSSING 
 
Description of the Proposal 
Edmonds Crossing is a regional project intended to provide a long-term solution to 
current operational and safety conflicts between ferry, rail, automobile, bus, and 
pedestrian traffic in downtown Edmonds.  The Federal Highway Administration 
(FHWA), the Federal Transit Administration (FTA), the Washington State Department 
of Transportation (WSDOT) (including Washington State Ferries [WSF]), and the City 
of Edmonds propose to relocate the existing state ferry terminal from Main Street, in 
downtown Edmonds, to another site farther from the downtown core. In the process, 
a multimodal center would be established that would integrate ferry, rail, and transit 
services into a single complex. A realigned SR 104 from its current intersection with 
Pine Street would provide access. The new complex would provide an upgraded ferry 
terminal designed to meet the operational requirements for accommodating forecast 
ferry ridership demand; a new rail station designed to meet intercity (Amtrak) 
passenger service and commuter rail (Sounder) loading requirements; a transit 
center that would meet local bus system and regional transit system loading 
requirements; facilities for accommodating both vehicular commuters and walk-on 
passengers of the available transportation modes (parking, drop-off areas, retail/ 
concessionaire space, and waiting areas); and a system linking these facilities to 
allow for the safe movement of users. 
 
Significant Activities Since April 2002 

 City staff and consultants continue to work on responses to comments from the 
Signatory Agency Committee (SAC) in Olympia, Washington. In order to move 
forward and issue a Final Environmental Impact Statement (FEIS), SAC members 

City of Edmonds 

Community Services Department 

 

 



 2 

must express their support for Concurrence Point #3 (the last phase of the 
National Environmental Policy Act Merger Agreement process). 

 
 May 2, 2002 – Snohomish, King, and Pierce County Executives released Regional 

Transportation Package scenarios.  Included in the scenarios is $124 million 
dollars for the Edmonds Crossing project. 

 
 May 10, 2002 – Grant application in the amount of $3 million dollars submitted to 

the Puget Sound Regional Council (PSRC) in response to the 2002 Transportation 
Improvement Program Call for Projects - Regional Grant Application process. 

 
 May 21, 2002 – Information on the Edmonds Crossing project presented to the 

PSRC Regional Project Evaluation Committee regarding the grant submitted on 
May 10, 2002.  

 
 June 4, 2002 – Information on the Edmonds Crossing project presented to the 

Edmonds Alliance Board. 
 

 June 6, 2002 – Information on the Edmonds Crossing project presented to the 
Snohomish County Committee for Improved Transportation. 

 
 June 27, 2002 – The PSRC Regional Project Evaluation Committee members 

decided on which projects to include in a recommendation for funding.  The 
recommendation was forwarded to the Transportation Management Board.  The 
Edmonds Crossing and Mukilteo Multimodal projects were not included in the 
recommendation. 

 
 July 1, 2002 – City, WSF, WSDOT, Federal Highway Administration, and CH2M Hill 

staff, in addition to Lummi, Suquamish, Tulalip and Swinomish Tribal 
representatives met to continue discussions regarding stated concerns for the 
proposed design of the ferry terminal within a tribal fishing resource area, review 
a Tribal Shrimp Fishery Issue Paper, and achieve concurrence and or direction on 
the next steps forward.   

 

II. SOUND TRANSIT 
 

Description of the Proposal  
During the past few years, Sound Transit has been implementing what is called the 
Sound Move Plan.  One element calls for commuter rail services, otherwise known as 
Sounder.  Commuter rail will eventually link Everett in the north with Seattle, Tacoma 
and Lakewood in the South, a total of 82 miles through three counties.   Sounder is 
being implemented in three phases, one of which includes Everett to Seattle.  Three 
commuter rail stations are planned along this corridor, i.e., Everett, Mukilteo and 
Edmonds.   
 
The Edmonds Station will be located between the existing Amtrak Station and Main 
Street along both sides of the Burlington Northern Santa Fe (BNSF) tracks.  The 
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budget is $8.062 million in 2001 dollars which will pay for environmental review, 
preliminary and final designs prepared by Streeter Architects, permitting, 
construction, and station elements such as ticket vending machines, platforms, 
canopies, parking, storm drainage control, lighting, signage, landscaping, etc.  
Station art, which will be provided on site, is a separate budget.   
 
Everett-Seattle Sounder, at full operation, calls for 12 trains per day (or six round 
trips) and will include reverse trips.  Specifically, four trains to Seattle and 2 trains to 
Everett in the morning, and vice versa in the evening.  Initial service will possibly be 
phased in, starting with just one (roundtrip) train per day. 
 
In an attempt to address future needs in the area, a culvert is proposed to be 
installed near the Marina Beach property beneath both BNSF Railroad tracks, 
concurrent with the construction of a second track.  This will allow for the eventual 
daylighting of Willow Creek at the time the Edmonds Crossing project is constructed. 
 
Significant Activities Since April 2002 

 June 27, 2002 – PSRC Regional Project Evaluation Committee voted to 
recommend a funding amount of $11,400,000 to the Transportation 
Management Board for the Everett-Seattle Sounder project.  The amount relates 
to PSRC 2002 Transportation Improvement Program Call for Projects - Regional 
Grant Application process referenced previously under the Edmonds Crossing 
project. 

 

III. FIRE STATION #16 
 

Description of the Proposal  
A new fire station is proposed at 8429 - 196th Street SW, Edmonds, Washington.    
Preliminary drawings indicate a building footprint at approximately 10,000 square 
feet.  Proposed amenities include office(s), a laundry, apparatus bay area, three (3) 
fire engine bays, aid and staff apparatus, equipment storage rooms, room, kitchen, 
dayroom, individual sleeping dorms for up to six firefighters, bathrooms, emergency 
power plant, and other amenities. 
 
Significant Activities since April 2002 
 
 May 1, 2002 – City of Edmonds Architectural Design Board approved the design of 

Fire Station 16; see attached south and west elevations (two most visible sides).   
 
 May 5, 2002 – City staff conducted review of 50% Completion drawings and 

comments were provided to TCA Architecture. 
 

 July 18, 2002 - 90% Completion Civil Engineering Set and Specifications submitted 
to the City. 

 
TCA Architecture and City staff have continued to meet regularly to discuss the 
proposed exterior design and interior layout of Fire Station 16.  The current phase of 
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activities (Phase III) relates to design development and preparation of construction 
documents.  TCA is now finalizing the design drawings, and construction, 
specifications and bidding documents.  Phase III also includes preparing and 
submitting documents for permitting, responding as necessary to plan check 
comments, and updating cost estimates during the design development and 
preparation of contract and bidding documents.  A value engineering review has 
been conducted on the project drawings and TCA Architecture has been working 
diligently with City staff, including Fire Department staff, to bring the projected 
construction cost within range of the 2001 estimated budget developed around the 
time the TCA Architecture contract was approved by the City Council.    
 

 

IV. UNOCAL SITE CLEANUP 
 

Description of the Proposal  
The UNOCAL property consists of an upper yard, which recently contained fuel 
storage tanks, and a lower yard which currently contains pipes, truck-loading racks, 
office buildings, etc.   Additionally, petroleum contamination also exists in the soil 
and is floating in, and on top of, ground and surface water, resulting from more than 
60 years of operation.   Unocal is in the early stages of cleaning up the site. 

 
Significant Activities Since April 2002 

 May, June and July, 2002 – UNOCAL continues to cleanup the upper yard in hopes 
of receiving certification from the Department of Ecology during the winter of 
2002-2003. 

 
 

V. Edmonds Public Facilities District 
 
Description of the Proposal  
The City Council, pursuant to state law, approved the formation of the Public 
Facilities District at its April 24, 2001 meeting. A PFD is a separate municipal 
corporation that has authority to undertake the design, construction, operation, 
promotion and financing of a Regional Center in the city. The Public Facilities District 
board consists of five members appointed by the City Council on June 19, 2001. 
 
During the past couple of months, the Edmonds Public Facilities District has hired a 
few consulting firms and individuals to study the viability of the proposed project.  
These include hiring a project manager and contracting with firms to study improving 
the theater’s facilities and systems, refining the business and marketing plan, fund 
raising, etc. 
 
Significant Activities Since April, 2002 

 May 23, 2002 – Edmonds PFD Board hired Kjris Lund as the Edmonds Centre for 
the Arts project manager. 
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 May 28, 2002 - City Council authorized the deferment of repayment related to cost 
associated with City provided services on behalf of the Edmonds PFD Board.  
Additionally, the Council authorized the Finance Department to move forward, 
from the 2003 to 2002 budget, an amount of $50,000 to help the Edmonds PFD 
demonstrate viability of an Edmonds Arts Centre.   

 June 15, 2002 - The Edmonds  Public Facilities District refined their project vision 
and submitted it to the Snohomish County PFD Board and Edmonds City Council. 
The Edmonds Public Facilities Districts' project definition/vision can be found 
by entering the City of Edmonds' official web site, click on Community Links, 
then Edmonds Public Facilities District.   

 July 2002 – The Edmonds Public Facilities District continues to work with 
consultants to address contingency requirements established by the Edmonds 
City Council and Snohomish County Public Facilities District Board. 


